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ESTIMATE RUN 06/21/2015

ESTIMATE SUMMARY 12:38:58

CONTID: C19282         ESTIMATE NO: 0001 PROG 2005

PCN: 19282-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50 MP 166.9 - 181.6 GUNNISON CO - US50 EAST OF GUNNISON PERCENT TIME:

PROJECT NO: NH0502-069                    

US 50 EAST OF GUNNISON

NAME OF ROAD:  

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 06/21/2015 DATE TIME STARTED 06/01/2015

2273 RIVER ROAD DATE LET 02/05/2015 DATE WORK BEGAN 06/01/2015

 DATE AWARDED 02/18/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/10/2015 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 06/01/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,208,879.51 PARTICIPATING $ $ 462,846.17

AWARD PROJECT AMT: 7,105,490.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,000.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.27

WORK DAYS

WORK DAYS

5.64%

7,746,033.34

462,846.17

462,846.17

452,845.78

$

$

$

$

462,846.17

0.00

462,846.17

0.00

462,846.17

-10,000.39

0.00

452,845.78

0.00

AMOUNT DUE 452,845.78 452,845.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 452,845.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

13.5 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 19282-BID    ESTIMATE RUN 06/21/2015

PROJECT: NH0502-069                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 0.000

1,760.140

202-00240  
 

7,304.581,760.140

7,304.58

2,106.000

SY  

4.15000

0010 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,000.000

SF  

3.60000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

415.000

LF  

5.10000

0020 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

355.00000

0025 Erosion Log 0.000

0.000

208-00005  
 

0.000.000

0.00

500.000

LF  

4.75000

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,435.00000

0035 Wildlife Biologist 0.000

1.000

240-00001  
 

735.001.000

735.00

5.000

DAY 

735.00000

0040 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

5,142.000

TON 

18.00000

0045 *Hydrated Lime 0.000

119.070

307-00000  
 

27,862.38119.070

27,862.38

1,270.000

TON 

234.00000

0050 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

42,777.000

TON 

38.00000

0055 *Cold Bituminous Pavement (Recycle) 0.000

42,282.000

406-09500  
 

112,892.9442,282.000

112,892.94

383,643.000

SY  

2.67000
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PCN: 19282-BID    ESTIMATE RUN 06/21/2015

PROJECT: NH0502-069                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

2,649.000

TON 

500.00000

0065 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

19,447.000

GAL 

3.50000

0070 Recycling Agent 0.000

44,398.000

411-90040  
 

107,443.1644,398.000

107,443.16

537,100.000

GAL 

2.42000

0075 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

275.000

LF  

20.50000

0080 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,435.00000

0085 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

4.000

EACH

1,900.00000

0090 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

155,000.000

LF  

0.08000

0095 *Mobilization 0.000

0.250

626-00000  
 

129,500.000.250

129,500.00

1.000

L S 

518,000.00000

0100 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

6,655.00000

0105 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

797.000

GAL 

53.00000

0110 *Pavement Marking Paint (Waterborne) 0.000

36.200

627-00011  
 

1,230.8036.200

1,230.80

3,186.000

GAL 

34.00000
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PCN: 19282-BID    ESTIMATE RUN 06/21/2015

PROJECT: NH0502-069                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Flagging 0.000

203.000

630-00000  
 

5,785.50203.000

5,785.50

7,200.000

HOUR

28.50000

0120 *Pilot Car Operation 0.000

36.750

630-00001  
 

2,443.8836.750

2,443.88

1,100.000

HOUR

66.50000

0125 *Traffic Control Inspection 0.000

4.000

630-00007  
 

1,020.004.000

1,020.00

49.000

DAY 

255.00000

0130 *Traffic Control Management 0.000

5.000

630-00012  
 

4,075.005.000

4,075.00

110.000

DAY 

815.00000

0135 *Construction Traffic Sign (Panel Size A) 0.000

7.000

630-80341  
 

427.007.000

427.00

24.000

EACH

61.00000

0140 *Construction Traffic Sign (Panel Size B) 0.000

19.000

630-80342  
 

1,254.0019.000

1,254.00

78.000

EACH

66.00000

0145 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

284.004.000

284.00

14.000

EACH

71.00000

0150 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,795.00000

0155 *Portable Message Sign Panel 0.000

34.000

630-80359  
 

2,261.0034.000

2,261.00

478.000

DAY 

66.50000

0160 *Drum Channelizing Device 0.000

5.000

630-80360  
 

76.255.000

76.25

50.000

EACH

15.25000

0165 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

50.000

EACH

15.25000
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PCN: 19282-BID    ESTIMATE RUN 06/21/2015

PROJECT: NH0502-069                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

4.000

630-80364  
 

41.004.000

41.00

50.000

EACH

10.25000

0175 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

200.000

LF  

35.00000

0180 *Traffic Cone 0.000

49.000

630-80380  
 

502.2549.000

502.25

250.000

EACH

10.25000

0185 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

3,600.00000

0190 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

2.000

EACH

2,550.00000

0195 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

1.000

L S 

7,400.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0205 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0210 F/A Fuel Cost Adjustment 0.000

459.430

700-70016  
 

459.43459.430

459.43

100,000.000

F A 

1.00000

0215 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

265,000.000

F A 

1.00000

0220 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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PCN: 19282-BID    ESTIMATE RUN 06/21/2015

PROJECT: NH0502-069                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

3,840.000

HOUR

1.00000

0230 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

225,000.000

F A 

1.00000

0235 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 405,598.17405,598.178,021,592.21CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE 

0240 Removal of Asphalt Mat (Planing) (Special) 0.000

206.000

202-00246  
 

11,948.00206.000

11,948.00

206.000

SY  

58.00000

0245 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

124.000

LF  

13.25000

0250 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

70.000

SY  

287.00000

0255 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

77.000

SY  

348.00000

0260 *Removal of Portions of Present Structure 0.000

0.000

202-00503  
 

0.000.000

0.00

26.000

SY  

795.00000

0265 *Sandblasting Reinforcing Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

147.000

SY  

7.15000

0270 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

35.000

TON 

38.00000



CONTID: C19282         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19282-BID    ESTIMATE RUN 06/21/2015

PROJECT: NH0502-069                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:58

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE 

0275 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

2.000

TON 

500.00000

0280 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

11.000

GAL 

3.50000

0285 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

130.000

SY  

19.00000

0290 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

211.000

SY  

17.75000

0295 *Concrete Sealer (Calcium Nitrite) 0.000

0.000

515-00410  
 

0.000.000

0.00

147.000

SY  

29.75000

0300 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

68.000

LF  

51.00000

0305 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

24.000

CY  

975.00000

0310 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

825.000

LB  

2.45000

0315 *Bridge Rail Type 10 0.000

0.000

606-11000  
 

0.000.000

0.00

124.000

LF  

123.00000

0320 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

80.000

LF  

22.50000
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PCN: 19282-BID    ESTIMATE RUN 06/21/2015

PROJECT: NH0502-069                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:38:58

CUMULATIVE
AMOUNT

CAT NO0300 BRIDGE 

0325 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

132.000

LF  

6.75000

CAT 11,948.0011,948.00141,987.30CURRENT AMT0300 $ $ $

CAT NO0400 CE Bid Items 

0330 Field Office (Class 1) 0.000

1.000

620-00001  
 

20,600.001.000

20,600.00

1.000

EACH

20,600.00000

0335 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

21,200.001.000

21,200.00

1.000

EACH

21,200.00000

0340 Sanitary Facility 0.000

1.000

620-00020  
 

3,500.001.000

3,500.00

1.000

EACH

3,500.00000

CAT 45,300.0045,300.0045,300.00CURRENT AMT0400 $ $ $

$ 462,846.17462,846.17$8,208,879.51$CURRENT AMTPROJECT TOTAL


